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ESTIMATE RUN 09/02/2015

ESTIMATE SUMMARY 12:24:12

CONTID: C18695         ESTIMATE NO: 0023 PROG 2005

PCN: 18695-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25 MANAGED LANES:US36-120TH PERCENT TIME:

PROJECT NO: IM0253-222                    

I-25 MANAGED LANES:US36-120TH

NAME OF ROAD: 025A

PROJECT COUNTIES: ADAMS, REGION 6

CONTRACTOR:

FLATIRON CONSTRUCTORS,  INC. PAY PERIOD ENDING 08/22/2015 DATE TIME STARTED 09/30/2013

385 Interlocken Crescent #900 DATE LET 07/25/2013 DATE WORK BEGAN

 DATE AWARDED 08/14/2013 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 08/29/2013 DATE ACCEPTED

Broomfield CO 80021     (303)485-4050 DATE NOTICE TO PROCEED 09/30/2013

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 52,862,916.23 PARTICIPATING $ $ 3,357,330.30

AWARD PROJECT AMT: 42,034,456.85 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 558,072.33

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -49,534.93

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

86.36

WORK DAYS

WORK DAYS

43.53%

29,849,349.37

3,357,330.30

3,915,402.63

3,865,867.70

$

$

$

$

23,013,566.86

0.00

23,013,566.86

3,336,429.64

26,349,996.50

-630,516.85

0.00

25,719,479.65

0.00

AMOUNT DUE 25,719,479.65 3,865,867.70

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 3,865,867.70

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

475.0 TIME ALLOW: 550

ORIG TIME ALLOW: 550
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PCN: 18695-BID    ESTIMATE RUN 09/02/2015

PROJECT: IM0253-222                    ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:24:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

77,900.001.000

0.00

1.000

L S 

77,900.00000

0009 Tree Trimming 0.000

0.000

202-00008  
 

0.000.000

0.00

108.000

HOUR

350.00000

0010 *Removal of Tree 5.000

0.000

202-00010  
 

1,875.005.000

0.00

8.000

EACH

375.00000

0015 Removal of Inlet 4.000

2.000

202-00019  
 

4,497.006.000

1,499.00

9.000

EACH

749.50000

0016 Rem Manhole Rem. Manhole CMO #15 1.000

0.000

202-00021  
 

1,600.001.000

0.00

1.000

EACH

1,600.00000

0020 Removal of Slope and Ditch Paving 220.000

0.000

202-00026  
 

22,220.00220.000

0.00

220.000

SY  

101.00000

0022 Rem Pipe Removal of Pipe 200.000

0.000

202-00035  
 

6,064.00200.000

0.00

209.000

LF  

30.32000

0023 Rem of End Section CMO #13 0.000

0.000

202-00037  
 

0.000.000

0.00

1.000

EACH

400.00000

0025 *Removal of Travel Time Indicator 0.000

0.000

202-00060  
 

0.000.000

0.00

5.000

EACH

147.50000

0030 Removal of Curb 0.000

0.000

202-00201  
 

0.000.000

0.00

666.000

LF  

0.55000

0035 Removal of Curb and Gutter 429.000

0.000

202-00203  
 

2,960.10429.000

0.00

569.000

LF  

6.90000
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PCN: 18695-BID    ESTIMATE RUN 09/02/2015

PROJECT: IM0253-222                    ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:24:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0040 *Removal of Concrete Pavement 3,519.000

8,938.000

202-00210  
 

177,512.2512,457.000

127,366.50

12,457.000

SY  

14.25000

0041 Rem Conc Pvmt (Planing) CMO #22 0.000

0.000

202-00215  
 

0.000.000

0.00

1,234.000

SY  

19.27000

0045 *Removal of Asphalt Mat 72,752.000

2,551.000

202-00220  
 

406,636.2075,303.000

13,775.40

75,303.000

SY  

5.40000

0047 Rem of Asph Mat (Special) 2,026.000

0.000

202-00226  
 

30,390.002,026.000

0.00

2,026.000

SY  

15.00000

0050 *Removal of Asphalt Mat (Planing) 278,824.000

44,396.000

202-00240  
 

307,059.00323,220.000

42,176.20

397,465.000

SY  

0.95000

0055 *Removal of Pavement Marking 58,896.000

592.000

202-00250  
 

53,539.2059,488.000

532.80

108,484.000

SF  

0.90000

0060 *Removal of Closed Circuit Camera 0.000

0.000

202-00720  
 

0.000.000

0.00

12.000

EACH

558.50000

0065 *Removal of Overhead Sign Structure 0.000

0.000

202-00805  
 

0.000.000

0.00

20.000

EACH

6,050.00000

0070 *Removal of Dynamic Message Sign 0.000

0.000

202-00823  
 

0.000.000

0.00

1.000

EACH

2,360.00000

0075 Removal of Impact Attenuator 1.000

1.000

202-00895  
 

3,580.002.000

1,790.00

2.000

EACH

1,790.00000

0076 Rem Fence 0.000

0.000

202-01000  
 

0.000.000

0.00

3,060.000

LF  

10.50000
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PCN: 18695-BID    ESTIMATE RUN 09/02/2015

PROJECT: IM0253-222                    ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:24:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0077 Rem Sound Barrier Fence 3,576.000

0.000

202-01020  
 

150,192.003,576.000

0.00

26,472.000

LF  

42.00000

0080 *Removal of HOV Gate 3.000

0.000

202-01040  
 

666.003.000

0.00

4.000

EACH

222.00000

0085 *Removal of Guardrail Type 3 9,975.500

587.000

202-01130  
 

34,856.2510,562.500

1,937.10

11,252.000

LF  

3.30000

0090 *Removal of Guardrail Type 7 26,564.000

6,493.000

202-01170  
 

355,362.7533,057.000

69,799.75

35,552.000

LF  

10.75000

0095 *Removal of End Anchorage 48.000

6.000

202-01300  
 

11,988.0054.000

1,332.00

54.000

EACH

222.00000

0100 *Clean Culvert (Special) 25.000

1.000

202-04003  
 

32,500.0026.000

1,250.00

80.000

EACH

1,250.00000

0105 *Unclassified Excavation (Complete In Place) 0.000

0.000

203-00010  
 

0.000.000

0.00

0.000

CY  

10.25000

0107 Uncl Excav (CIP) (Spec) 42,484.000

6,616.000

203-00012  
 

680,526.0049,100.000

91,697.76

70,781.000

CY  

13.86000

0108 Uncl Excav (Spec) CMO #13 0.000

0.000

203-00040  
 

0.000.000

0.00

498.000

CY  

69.27000

0110 *Blading 23.660

0.000

203-01500  
 

4,495.4023.660

0.00

75.000

HOUR

190.00000

0115 Backhoe 43.000

0.000

203-01510  
 

5,461.0043.000

0.00

75.000

HOUR

127.00000
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PCN: 18695-BID    ESTIMATE RUN 09/02/2015

PROJECT: IM0253-222                    ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:24:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0120 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

75.000

HOUR

178.50000

0125 Combination Loader 52.000

4.000

203-01594  
 

7,112.0056.000

508.00

100.000

HOUR

127.00000

0130 *Potholing 550.450

25.750

203-01597  
 

146,642.90576.200

6,553.38

576.200

HOUR

254.50000

0135 *Sweeping (With Pickup Broom) 330.000

15.500

203-01622  
 

70,827.50345.500

3,177.50

350.000

HOUR

205.00000

0140 *Laborer 86.500

0.000

203-02330  
 

7,612.0086.500

0.00

100.000

HOUR

88.00000

0145 Structure Backfill (Flowable Fly Ash) 0.000

0.000

206-00066  
 

0.000.000

0.00

500.000

CY  

104.00000

0150 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

2,000.000

CY  

29.75000

0155 *Erosion Log (12 Inch) 2,462.000

0.000

208-00002  
 

10,832.802,462.000

0.00

2,462.000

LF  

4.40000

0160 *Erosion Log (18 Inch) 0.000

0.000

208-00003  
 

0.000.000

0.00

500.000

LF  

7.40000

0165 *Silt Fence 7,468.000

0.000

208-00020  
 

17,176.407,468.000

0.00

10,000.000

LF  

2.30000

0170 Sediment Trap 1.000

0.000

208-00033  
 

985.001.000

0.00

10.000

EACH

985.00000
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PCN: 18695-BID    ESTIMATE RUN 09/02/2015

PROJECT: IM0253-222                    ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:24:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0175 *Aggregate Bag 5,482.000

128.000

208-00035  
 

49,368.005,610.000

1,126.40

5,610.000

LF  

8.80000

0180 *Check Dam 0.000

0.000

208-00040  
 

0.000.000

0.00

30.000

EACH

324.50000

0185 *Concrete Washout Structure 56.000

13.000

208-00045  
 

47,437.5069.000

8,937.50

69.000

EACH

687.50000

0190 *Storm Drain Inlet Protection 38.000

9.000

208-00050  
 

9,564.5047.000

1,831.50

75.000

EACH

203.50000

0195 Temporary Slope Drain 1,070.000

0.000

208-00060  
 

19,527.501,070.000

0.00

1,070.000

LF  

18.25000

0200 *Vehicle Tracking Pad 21.000

0.000

208-00070  
 

41,580.0021.000

0.00

34.000

EACH

1,980.00000

0205 Removal and Disposal of Sediment (Labor) 414.750

31.000

208-00103  
 

39,226.00445.750

2,728.00

445.750

HOUR

88.00000

0210 Removal and Disposal of Sediment (Equipment) 49.750

5.000

208-00105  
 

6,953.2554.750

635.00

100.000

HOUR

127.00000

0215 *Sweeping (Sediment Removal) 260.000

14.500

208-00106  
 

45,155.25274.500

2,385.25

300.000

HOUR

164.50000

0220 Removal of Trash 122.250

0.000

208-00107  
 

12,408.38122.250

0.00

122.250

HOUR

101.50000

0225 Erosion Control Supervisor 456.000

26.000

208-00206  
 

241,000.00482.000

13,000.00

550.000

DAY 

500.00000
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PCN: 18695-BID    ESTIMATE RUN 09/02/2015

PROJECT: IM0253-222                    ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:24:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0230 Temporary Berms 1,505.000

80.000

208-00300  
 

5,864.501,585.000

296.00

2,000.000

LF  

3.70000

0235 *Reset Light Standard 0.000

0.000

210-00750  
 

0.000.000

0.00

1.000

EACH

766.50000

0240 *Reset Light Standard Steel High Mast 1.000

0.000

210-00755  
 

6,340.001.000

0.00

1.000

EACH

6,340.00000

0245 *Reset Lighting Control Center 1.000

0.000

210-00766  
 

354.001.000

0.00

1.000

EACH

354.00000

0250 *Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

10.000

EACH

1,430.00000

0255 *Reset Sign Panel 0.000

0.000

210-00815  
 

0.000.000

0.00

24.000

EACH

1,720.00000

0260 *Reset Variable Message Sign 0.000

0.000

210-00820  
 

0.000.000

0.00

2.000

EACH

2,360.00000

0265 *Reset Traffic Signal Controller Cabinet 0.000

0.000

210-00855  
 

0.000.000

0.00

2.000

EACH

1,180.00000

0267 Added Item (Each)/ Reset Fence, Gate & Controller 1.000

0.000

900-00007  
 

2,386.251.000

0.00

1.000

EACH

2,386.25000

0270 Modify Inlet 6.000

0.000

210-04020  
 

24,720.006.000

0.00

12.000

EACH

4,120.00000

0271 Adj Gdrail CMO #19 0.000

0.000

210-04200  
 

0.000.000

0.00

10,955.000

LF  

4.55000
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PCN: 18695-BID    ESTIMATE RUN 09/02/2015

PROJECT: IM0253-222                    ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:24:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 *Seeding (Native) 6.300

0.000

212-00006  
 

7,938.006.300

0.00

30.000

ACRE

1,260.00000

0280 *Soil Conditioning 6.300

0.000

212-00032  
 

15,435.006.300

0.00

30.000

ACRE

2,450.00000

0285 *Mulching (Weed Free) 5.900

0.000

213-00003  
 

4,967.805.900

0.00

30.000

ACRE

842.00000

0290 *Spray-on Mulch Blanket 0.500

0.000

213-00012  
 

1,525.000.500

0.00

30.000

ACRE

3,050.00000

0295 *Mulch Tackifier 2,413.000

0.000

213-00061  
 

4,826.002,413.000

0.00

6,000.000

LB  

2.00000

0300 *Bonded Fiber Matrix 0.000

0.000

213-00150  
 

0.000.000

0.00

30.000

ACRE

3,080.00000

0305 *Landscape Maintenance 0.000

0.000

214-00000  
 

0.000.000

0.00

1.000

L S 

27,100.00000

0310 *Deciduous Tree (2 Inch Caliper) (Furnish Only) 0.000

0.000

214-00222  
 

0.000.000

0.00

9.000

EACH

517.00000

0315 *Soil Retention Blanket (Biodegradable Straw/Coconut) 555.000

0.000

216-00042  
 

1,276.50555.000

0.00

15,000.000

SY  

2.30000

0320 *Turf Reinforcement Mat (Class 2) 0.000

0.000

216-00302  
 

0.000.000

0.00

2,000.000

SY  

5.20000

0325 *Herbicide Treatment 0.000

0.000

217-00020  
 

0.000.000

0.00

50.000

HOUR

115.00000
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PCN: 18695-BID    ESTIMATE RUN 09/02/2015

PROJECT: IM0253-222                    ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:24:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 Wildlife Biologist 0.000

0.000

240-00000  
 

0.000.000

0.00

100.000

HOUR

64.50000

0335 Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

0.000

HOUR

109.50000

0340 Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

200.000

SY  

11.75000

0345 *Aggregate Base Course (Class 6) 43,766.120

0.000

304-06000  
 

711,199.4543,766.120

0.00

50,696.000

TON 

16.25000

0350 *Hot Mix Asphalt (Patching) (Asphalt) 1,642.830

0.000

403-00720  
 

256,281.481,642.830

0.00

1,642.830

TON 

156.00000

0355 Emergency Pothole Repair 60.660

0.000

403-00800  
 

31,846.5060.660

0.00

100.000

TON 

525.00000

0360 *Stone Matrix Asphalt (Fibers)(Asphalt) 0.000

14,429.140

403-09221  
 

1,345,517.3114,429.140

1,345,517.31

44,349.000

TON 

93.25000

0365 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 80,565.700

2,327.230

403-33841  
 

5,719,612.1782,892.930

160,578.87

82,892.930

TON 

69.00000

0370 *Emulsified Asphalt (Slow-Setting) 23,307.000

6,618.000

411-10255  
 

170,572.5029,925.000

37,722.60

113,047.000

GAL 

5.70000

0375 *Concrete Pavement (Patching) 0.000

0.000

412-00190  
 

0.000.000

0.00

10.000

SY  

1,030.00000

0380 *Concrete Pavement (10 Inch) 174.000

0.000

412-01000  
 

16,399.50174.000

0.00

174.000

SY  

94.25000
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PCN: 18695-BID    ESTIMATE RUN 09/02/2015

PROJECT: IM0253-222                    ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:24:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0385 *Concrete Pavement (13 Inch)(Fast Track) 0.000

489.000

412-01325  
 

40,098.00489.000

40,098.00

15,000.000

SY  

82.00000

0386 Conc Pvmt (13 In) CMO #16 5,865.000

0.000

412-01300  
 

454,537.505,865.000

0.00

6,834.000

SY  

77.50000

0390 *Concrete Pavement (14 Inch) 0.000

0.000

412-01400  
 

0.000.000

0.00

2,444.000

SY  

76.25000

0395 *Concrete Pavement Dowel Bar Retrofit 0.000

0.000

412-11000  
 

0.000.000

0.00

424.000

EACH

98.50000

0400 Geotextile (Separator) (Class 1) 1,811.000

0.000

420-00132  
 

2,173.201,811.000

0.00

25,051.000

SY  

1.20000

0402 Added Item (Square Yard)/ Tensar SpectraPave4 PRO 63,853.000

0.000

900-00022  
 

169,210.4563,853.000

0.00

63,853.000

SY  

2.65000

0405 *Drilled Caisson (42 Inch) 19.930

0.000

503-00042  
 

6,786.1719.930

0.00

39.000

LF  

340.50000

0405 MATERIAL ALLOWANCE Drilled Caisson (42 In) 19.070

0.000

1,441.5019.070

0.00LF  

75.59000

0410 *Drilled Caisson (48 Inch) 265.510

28.930

503-00048  
 

93,337.48294.440

9,170.81

666.000

LF  

317.00000

0410 MATERIAL ALLOWANCE Drilled Caisson (48 In) 400.490

-28.930

28,086.22371.560

-2,186.82LF  

75.59000

0415 *Drilled Caisson (54 Inch) 497.800

0.000

503-00054  
 

176,470.10497.800

0.00

866.000

LF  

354.50000
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PCN: 18695-BID    ESTIMATE RUN

PROJECT: IM0253-222                    ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0415 MATERIAL ALLOWANCE Drilled Caisson (54 In) 368.200

0.000

27,832.24368.200

0.00LF  

75.59000

0417 Added Item (Foot)/ Caisson Redrilling (Special)(54 
Inch)

28.000

0.000

900-00012  
 

2,556.4028.000

0.00

28.000

LF  

91.30000

0420 *Drilled Caisson (60 Inch) 252.670

0.000

503-00060  
 

110,543.13252.670

0.00

292.000

LF  

437.50000

0420 MATERIAL ALLOWANCE Drilled Caisson (60 In) 39.330

0.000

2,972.9539.330

0.00LF  

75.59000

0422 Added Item (Each)/ Caisson Casing (Special) 3.000

0.000

900-00007  
 

9,000.003.000

0.00

3.000

EACH

3,000.00000

0423 Added Item (Cubic Yard)/ Flowfill (Special) 50.000

0.000

900-00004  
 

3,565.0050.000

0.00

50.000

CY  

71.30000

0424 Block Facing CMO #20 199.000

248.000

504-04410  
 

18,970.68447.000

10,525.12

447.000

SF  

42.44000

0425 Riprap (9 Inch) 91.000

0.000

506-00209  
 

10,783.5091.000

0.00

97.000

CY  

118.50000

0426 Riprap (12 In) CMO #13 0.000

0.000

506-00212  
 

0.000.000

0.00

15.000

CY  

124.00000

0430 *Concrete Slope and Ditch Paving 5.100

0.000

507-00000  
 

1,856.405.100

0.00

10.000

CY  

364.00000

0435 18 Inch Reinforced Concrete Pipe (Complete In Place) 2,464.000

421.000

603-01185  
 

237,291.252,885.000

34,627.25

3,227.000

LF  

82.25000
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NO.
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NO.

ITEM
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UNITS

UNIT PRICE

PREV QTY/
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AMOUNT
THIS
PERIOD

12:24:12
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AMOUNT

CAT NO0200 ROADWAY 

0436 18 In RCP (Jacked) CMO #26 0.000

0.000

603-07180  
 

0.000.000

0.00

0.000

LF  

853.08000

0440 24 Inch Reinforced Concrete Pipe (Complete In Place) 197.000

65.000

603-01245  
 

27,117.00262.000

6,727.50

285.000

LF  

103.50000

0441 30 In RCP 30 In RCP CMO #15 24.000

0.000

603-01300  
 

5,283.1224.000

0.00

24.000

LF  

220.13000

0445 48 Inch Reinforced Concrete Pipe (Complete In Place) 103.000

0.000

603-01485  
 

20,548.50103.000

0.00

103.000

LF  

199.50000

0450 18 Inch Reinforced Concrete End Section 4.000

0.000

603-05018  
 

4,040.004.000

0.00

9.000

EACH

1,010.00000

0455 48 Inch Reinforced Concrete End Section 1.000

0.000

603-05048  
 

2,210.001.000

0.00

1.000

EACH

2,210.00000

0456 18 In Plastic Pipe CMO #13 0.000

0.000

603-50018  
 

0.000.000

0.00

4.000

LF  

200.00000

0460 Inlet Type C (10 Foot) 1.000

1.750

604-00310  
 

10,752.502.750

6,842.50

3.000

EACH

3,910.00000

0464 Inlet Ty D (5 Ft) CMO #13 0.000

0.000

604-00505  
 

0.000.000

0.00

2.000

EACH

4,700.00000

0465 Inlet Type D (Special) 1.750

0.000

604-00550  
 

29,575.001.750

0.00

1.750

EACH

16,900.00000

0470 *Inlet Special (Trench Drain) (12 Inch Width) 2,971.000

0.000

604-19712  
 

742,750.002,971.000

0.00

4,822.000

LF  

250.00000
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PERIOD

12:24:12
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CAT NO0200 ROADWAY 

0475 Vane Grate Inlet (5 Foot) 8.750

3.250

604-25005  
 

49,800.0012.000

13,487.50

22.000

EACH

4,150.00000

0480 Manhole Slab Base (5 Foot) 1.500

0.000

604-30005  
 

5,070.001.500

0.00

4.000

EACH

3,380.00000

0485 Manhole Slab Base (10 Foot) 5.000

1.000

604-30010  
 

29,700.006.000

4,950.00

6.000

EACH

4,950.00000

0490 *Manhole (Traffic Management System) 8.000

1.000

604-39050  
 

29,520.009.000

3,280.00

9.000

EACH

3,280.00000

0495 *Guardrail Type 3 (6-3 Post Spacing) 11,100.750

0.000

606-00301  
 

185,937.5611,100.750

0.00

14,722.000

LF  

16.75000

0495 MATERIAL ALLOWANCE Guardrail Type 3 (6-3 Post Spacing) 2,431.252

0.000

10,796.902,431.252

0.00LF  

4.44088

0495 MATERIAL ALLOWANCE Guardrail Type 3 (6-3 Post Spacing) 13,531.999

0.000

51,040.9413,531.999

0.00LF  

3.77187

0500 *Guardrail Type 7 (Style CA) 3,031.000

0.000

606-00710  
 

174,282.503,031.000

0.00

8,243.000

LF  

57.50000

0505 *Guardrail Type 7 (Style CA)(Concrete Glare Screen) 10,033.000

4,715.000

606-00715  
 

1,117,161.0014,748.000

357,161.25

19,512.000

LF  

75.75000

0510 *Guardrail Type 7 (Style CC) 400.000

0.000

606-00720  
 

25,200.00400.000

0.00

1,445.000

LF  

63.00000

0515 *Guardrail Type 7 (Style CD) 558.000

114.000

606-00730  
 

36,960.00672.000

6,270.00

2,475.000

LF  

55.00000
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0520 *Guardrail Type 7 (Style CE) 646.000

0.000

606-00740  
 

50,226.50646.000

0.00

1,262.000

LF  

77.75000

0525 *Guardrail Type 7 (Style CE)(Concrete Glare Screen) 4,180.000

2,577.000

606-00745  
 

722,999.006,757.000

275,739.00

11,648.000

LF  

107.00000

0530 *Guardrail Type 7 (Style CD-HOV) (Special) 0.000

0.000

606-00747  
 

0.000.000

0.00

334.000

LF  

206.00000

0531 Gdrail (Spec) CMO #13 118.000

0.000

606-00900  
 

20,208.68118.000

0.00

118.000

LF  

171.26000

0535 *End Anchorage Type 3D 22.000

0.000

606-01340  
 

12,111.0022.000

0.00

25.000

EACH

550.50000

0535 MATERIAL ALLOWANCE End Anchorage Type 3D 1.000

0.000

397.531.000

0.00EACH

397.53000

0540 *Transition Type 3G 8.000

0.000

606-01370  
 

9,120.008.000

0.00

19.000

EACH

1,140.00000

0540 MATERIAL ALLOWANCE Transition Type 3G 8.000

0.000

3,156.888.000

0.00EACH

394.61000

0545 *Transition Type 3H 4.000

0.000

606-01380  
 

2,862.004.000

0.00

4.000

EACH

715.50000

0545 MATERIAL ALLOWANCE Transition Type 3H 0.000

0.000

0.000.000

0.00EACH

256.51000

0550 *End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

0.000.000

0.00

2.000

EACH

2,020.00000
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PERIOD
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0550 MATERIAL ALLOWANCE End Anchorage (Nonflared) 2.000

0.000

2,581.962.000

0.00EACH

1,290.98000

0555 *End Anchorage (Flared) 27.000

0.000

606-02005  
 

42,120.0027.000

0.00

35.000

EACH

1,560.00000

0555 MATERIAL ALLOWANCE End Anchorage (Flared) 3.000

0.000

3,090.243.000

0.00EACH

1,030.08000

0560 Fence (Plastic) 2,910.000

0.000

607-11525  
 

10,767.002,910.000

0.00

5,910.000

LF  

3.70000

0561 12 Ft Gate S (CL) 0.000

0.000

607-60212  
 

0.000.000

0.00

2.000

EACH

2,160.00000

0562 Fence CL (72 In) CMO #13 0.000

0.000

607-53172  
 

0.000.000

0.00

42.000

LF  

110.35000

0565 *HOV Gate 0.000

0.000

607-60630  
 

0.000.000

0.00

9.000

EACH

35,500.00000

0565 MATERIAL ALLOWANCE HOV Gate 9.000

0.000

248,280.039.000

0.00EACH

27,586.67000

0570 *HOV Gate Controller Cabinet 0.000

0.000

607-60650  
 

0.000.000

0.00

1.000

EACH

12,400.00000

0570 MATERIAL ALLOWANCE HOV Gate Ctrl Cab. 0.000

1.000

9,950.001.000

9,950.00EACH

9,950.00000

0575 *Curb and Gutter Type 2 (Section I-B) 0.000

0.000

609-21010  
 

0.000.000

0.00

20.000

LF  

27.50000
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AMOUNT
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PERIOD
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CAT NO0200 ROADWAY 

0580 *Curb and Gutter Type 2 (Section II-B) 0.000

0.000

609-21020  
 

0.000.000

0.00

78.000

LF  

23.25000

0585 Gutter Type 2 (Special) 651.500

0.000

609-24000  
 

160,594.75651.500

0.00

651.500

LF  

246.50000

0586 Gutter Ty 2 (3 Ft) 0.000

0.000

609-24003  
 

0.000.000

0.00

1,446.000

LF  

21.00000

0587 Curb Ty 6 M CMO #19 215.000

0.000

609-60011  
 

3,225.00215.000

0.00

215.000

LF  

15.00000

0590 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

126.000

EACH

32.50000

0595 *Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

153.000

EACH

33.75000

0600 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

7.000

EACH

35.75000

0605 *Delineator (Type I) (Barrier) 0.000

0.000

612-00021  
 

0.000.000

0.00

140.000

EACH

25.00000

0610 *Delineator (Type II) (Barrier) 0.000

0.000

612-00022  
 

0.000.000

0.00

204.000

EACH

26.00000

0615 *Location Marker (Fiber Optic)(Dome) 11.000

0.000

612-00260  
 

665.5011.000

0.00

49.000

EACH

60.50000

0620 *Location Marker (Utility)(Flat Slat) 10.000

0.000

612-00270  
 

530.0010.000

0.00

80.000

EACH

53.00000
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NO.
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AMOUNT
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PERIOD

12:24:12

CUMULATIVE
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CAT NO0200 ROADWAY 

0625 *2 Inch Electrical Conduit (Bored) 13,693.000

0.000

613-00206  
 

150,623.0013,693.000

0.00

13,693.000

LF  

11.00000

0630 *3 Inch Electrical Conduit (Bored) 5,721.000

0.000

613-00306  
 

72,942.755,721.000

0.00

6,350.000

LF  

12.75000

0635 *1 Inch Electrical Conduit (Plastic) 2,516.000

0.000

613-01100  
 

7,044.802,516.000

0.00

2,516.000

LF  

2.80000

0640 *1-1/4 Inch Electrical Conduit (Plastic) 8,311.000

0.000

613-01125  
 

87,265.508,311.000

0.00

12,350.000

LF  

10.50000

0645 *2 Inch Electrical Conduit (Plastic) 54,576.000

130.000

613-01200  
 

615,442.5054,706.000

1,462.50

54,970.000

LF  

11.25000

0650 *3 Inch Electrical Conduit (Plastic) 936.000

35.000

613-01300  
 

12,865.75971.000

463.75

1,590.000

LF  

13.25000

0655 *Electrical System Modifications 0.000

0.000

613-04100  
 

0.000.000

0.00

1.000

L S 

362.50000

0660 *1 Inch Electrical Conduit (Liquidtight Flexible Metal) 0.000

0.000

613-04120  
 

0.000.000

0.00

250.000

LF  

7.10000

0665 *2 Inch Electrical Conduit (Liquidtight Flexible Metal) 0.000

0.000

613-04200  
 

0.000.000

0.00

80.000

LF  

16.25000

0670 *Pull Box (11"x18"x12") 6.000

0.000

613-07011  
 

1,443.006.000

0.00

9.000

EACH

240.50000

0675 *Pull Box (24"x36"x24") 33.000

0.000

613-07023  
 

22,473.0033.000

0.00

59.000

EACH

681.00000
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0680 *Pull Box (30"x48"x24") 3.000

0.000

613-07040  
 

2,866.503.000

0.00

3.000

EACH

955.50000

0685 *Wiring 0.430

0.270

613-10000  
 

90,580.000.700

34,938.00

1.000

L S 

129,400.00000

0690 *Breakaway Wiring System 0.000

0.000

613-10015  
 

0.000.000

0.00

51.000

EACH

203.00000

0690 MATERIAL ALLOWANCE Breakaway Wiring System 51.000

0.000

8,474.9351.000

0.00EACH

166.17510

0695 *Luminaire (LED) 0.000

76.000

613-13000  
 

75,354.0076.000

75,354.00

110.000

EACH

991.50000

0695 MATERIAL ALLOWANCE Luminaire (LED) 110.000

-76.000

24,437.5034.000

-54,625.00EACH

718.75000

0700 *Light Standard Steel (40 Foot) 2.000

3.000

613-32400  
 

7,450.005.000

4,470.00

8.000

EACH

1,490.00000

0700 MATERIAL ALLOWANCE Light Std Steel (40 Ft) 6.000

-3.000

2,857.803.000

-2,857.80EACH

952.60000

0705 *Light Standard Metal (70 Foot) 0.000

38.000

613-34700  
 

140,980.0038.000

140,980.00

55.000

EACH

3,710.00000

0705 MATERIAL ALLOWANCE Light Std Metal (70 Ft) 55.000

-38.000

42,449.0017.000

-94,886.00EACH

2,497.00000

0710 *Light Standard Foundation 7.500

0.500

613-40010  
 

6,140.008.000

383.75

8.000

EACH

767.50000
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0710 MATERIAL ALLOWANCE Light Std Foundation 0.500

-0.500

0.000.000

-301.10EACH

602.20571

0715 *Light Standard Foundation Special 47.000

0.000

613-40012  
 

240,640.0047.000

0.00

55.000

EACH

5,120.00000

0720 *Lighting Control Center 14.400

0.000

613-50100  
 

69,264.0014.400

0.00

33.000

EACH

4,810.00000

0720 MATERIAL ALLOWANCE Lighting Ctrl Center 18.600

0.000

73,371.6818.600

0.00EACH

3,944.71394

0725 *Secondary Service Pedestal 0.000

0.000

613-50150  
 

0.000.000

0.00

7.000

EACH

1,350.00000

0730 *Safety Switch NEMA 3R, 60A, 2-pole, 240 V f(for VMS 
Maint D 

0.000

0.000

613-81700  
 

0.000.000

0.00

26.000

EACH

311.00000

0730 MATERIAL ALLOWANCE Safe Switch NEMA 3R 60A 2 Pole 240V 26.000

0.000

5,634.0026.000

0.00EACH

216.69231

0735 *Branch Circuit Panel (Special) 0.000

0.000

613-81800  
 

0.000.000

0.00

16.000

EACH

1,430.00000

0740 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

1,175.000

SF  

37.00000

0745 *Sign Panel (Class III) 0.000

0.000

614-00013  
 

0.000.000

0.00

7,946.000

SF  

28.25000

0750 *Steel Sign Support (2-1/2 Inch Round)(Post and 
Slipbase) 

0.000

0.000

614-01582  
 

0.000.000

0.00

60.000

LF  

68.25000
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0755 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 0.000

0.000

614-01585  
 

0.000.000

0.00

298.000

LF  

31.50000

0760 *Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 0.000

0.000

614-01588  
 

0.000.000

0.00

2.000

EACH

488.50000

0765 *Mask Sign Legend 0.000

0.000

614-07000  
 

0.000.000

0.00

10.000

EACH

456.00000

0770 *Dynamic Message Sign (Color LED)(Overhead) 0.050

0.000

614-10115  
 

5,310.000.050

0.00

7.000

EACH

106,200.00000

0770 MATERIAL ALLOWANCE Dynamic Message Sign (Color 
LED)(Overhead)

0.000

0.000

0.000.000

0.00EACH

47,571.43000

0770 MATERIAL ALLOWANCE Dyn Mesg Sign (Color LED)(O/H) 4.000

0.000

361,080.004.000

0.00EACH

90,270.00000

0775 *Variable Message Sign 0.000

0.000

614-10120  
 

0.000.000

0.00

16.000

EACH

41,700.00000

0775 MATERIAL ALLOWANCE Var Mesg Sign 8.000

0.000

253,141.528.000

0.00EACH

31,642.69000

0775 MATERIAL ALLOWANCE Variable Message Sign 0.000

3.000

94,928.073.000

94,928.07EACH

31,642.69000

0780 *Variable Message Sign LED (Overhead) 0.275

0.000

614-10147  
 

6,407.500.275

0.00

11.000

EACH

23,300.00000

0780 MATERIAL ALLOWANCE VMS LED (Overhead) 10.725

0.000

184,500.0010.725

0.00EACH

17,202.79720
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0785 *Lane Use Control Signal LED (Single Faced) 0.000

0.000

614-10245  
 

0.000.000

0.00

55.000

EACH

30,000.00000

0785 MATERIAL ALLOWANCE Lane Use Control Signal LED (Single 
Faced)

16.000

0.000

401,047.3616.000

0.00EACH

25,065.46000

0785 MATERIAL ALLOWANCE Lane Use Control Signal LED (Single 
Faced)

0.000

13.000

325,850.9813.000

325,850.98EACH

25,065.46000

0790 *Monotube Overhead Sign Cantilever (16 Inch Diameter) 0.000

0.000

614-31600  
 

0.000.000

0.00

1.000

EACH

32,100.00000

0790 MATERIAL ALLOWANCE Monotub Overhead Sign Cant. (16In 
Dia)

0.000

1.000

18,110.001.000

18,110.00EACH

18,110.00000

0795 *Monotube Overhead Sign Cantilever (18 Inch Diameter) 0.000

0.000

614-31800  
 

0.000.000

0.00

1.000

EACH

38,000.00000

0795 MATERIAL ALLOWANCE Monotube Overhead Sign Cant (18 In 
Dia)

0.000

1.000

20,115.001.000

20,115.00EACH

20,115.00000

0800 *Monotube Overhead Sign Cantilever (24 Inch Diameter) 0.000

0.000

614-32400  
 

0.000.000

0.00

8.000

EACH

47,700.00000

0800 MATERIAL ALLOWANCE Monotube Overhead Sign Cant (24 In 
Dia)

0.000

2.000

75,375.002.000

75,375.00EACH

37,687.50000

0805 *Monotube Overhead Sign Bridge with Cantilever (24 Inch
Diam 24"

0.000

0.000

614-40240  
 

0.000.000

0.00

2.000

EACH

134,700.00000

0810 *Monotube Overhead Sign Bridge with Cantiliver (36 Inch
Diam 36"

0.000

0.000

614-40360  
 

0.000.000

0.00

3.000

EACH

201,600.00000
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0815 *Monotube Overhead Sign Bridge (24 Inch Diameter) 0.000

0.000

614-42400  
 

0.000.000

0.00

5.000

EACH

105,700.00000

0820 *Monotube Overhead Sign Bridge (30 Inch Diameter) 0.000

0.000

614-43000  
 

0.000.000

0.00

14.000

EACH

126,900.00000

0820 MATERIAL ALLOWANCE Monotube Overhead Sign Brdg (30 In 
Dia)

2.000

0.000

168,600.002.000

0.00EACH

84,300.00000

0820 MATERIAL ALLOWANCE Monotube Overhead Sign Brdg (30 In 
Dia)

0.000

2.000

168,600.002.000

168,600.00EACH

84,300.00000

0825 *Monotube Overhead Sign Bridge (36 Inch Diameter) 0.000

0.000

614-43600  
 

0.000.000

0.00

1.000

EACH

140,400.00000

0830 *Communications Cabinet 0.000

0.000

614-72830  
 

0.000.000

0.00

5.000

EACH

3,280.00000

0830 MATERIAL ALLOWANCE Communications Cabinet 5.000

0.000

13,940.005.000

0.00EACH

2,788.00000

0835 *Communications Cabinet (Type 1) 0.000

0.000

614-72831  
 

0.000.000

0.00

4.000

EACH

6,730.00000

0835 MATERIAL ALLOWANCE Communications Cabinet (Type 1) 4.000

0.000

18,600.004.000

0.00EACH

4,650.00000

0840 *Communications Cabinet (Type 2) 0.900

0.000

614-72832  
 

6,498.000.900

0.00

12.000

EACH

7,220.00000

0840 MATERIAL ALLOWANCE Communications Cabinet (Type 2) 11.100

0.000

57,165.0011.100

0.00EACH

5,150.00000
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0841 Added Item (Each)/ Cabinet Risers 0.000

0.000

900-00007  
 

0.000.000

0.00

0.000

EACH

632.05000

0845 *Microwave Vehicle Radar Detector 0.000

0.000

614-72887  
 

0.000.000

0.00

9.000

EACH

12,700.00000

0845 MATERIAL ALLOWANCE Detech (Microwave Veh) 9.000

0.000

78,635.009.000

0.00EACH

8,737.22223

0850 *Travel Time Indicator 0.000

0.000

614-80010  
 

0.000.000

0.00

16.000

EACH

10,000.00000

0855 *Impact Attenuator (Quadguard) (Wide) 0.000

0.000

614-85125  
 

0.000.000

0.00

6.000

EACH

35,600.00000

0855 MATERIAL ALLOWANCE Impact Atten (Quadguard)(Wide) 6.000

0.000

116,970.006.000

0.00EACH

19,495.00000

0860 *Telemetry (Master) 0.000

0.000

614-86006  
 

0.000.000

0.00

2.000

EACH

3,790.00000

0865 *Serial to IP Converter 0.000

0.000

614-86007  
 

0.000.000

0.00

4.000

EACH

1,980.00000

0865 MATERIAL ALLOWANCE Serial to IP Converter 4.000

0.000

5,804.244.000

0.00EACH

1,451.06000

0870 *Telemetry (Field) 0.000

0.000

614-86105  
 

0.000.000

0.00

3.000

EACH

2,330.00000

0870 MATERIAL ALLOWANCE Telemetry (Field) 3.000

0.000

4,215.003.000

0.00EACH

1,405.00000
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CAT NO0200 ROADWAY 

0875 *Uninterrupted Power Supply 0.000

0.000

614-86800  
 

0.000.000

0.00

5.000

EACH

6,790.00000

0875 MATERIAL ALLOWANCE Uninterrupted Power Supply 5.000

0.000

27,650.005.000

0.00EACH

5,530.00000

0880 *Fiber Optic Termination Panel  (6 Fiber) 0.000

0.000

614-87006  
 

0.000.000

0.00

57.000

EACH

784.50000

0880 MATERIAL ALLOWANCE Fiber Optic Termination Panel (6 
Fiber)

57.000

0.000

33,060.0057.000

0.00EACH

580.00000

0885 *Fiber Optic Cable (Single Mode) (12 Fiber) 9,401.000

0.000

614-87010  
 

8,460.909,401.000

0.00

32,195.000

LF  

0.90000

0890 *Buffer Tube Fan Out Kit 0.000

0.000

614-87015  
 

0.000.000

0.00

52.000

EACH

421.00000

0890 MATERIAL ALLOWANCE Buffer Tube Fan Out Kit 52.000

0.000

16,242.2052.000

0.00EACH

312.35000

0895 *Optical Transceiver 0.000

0.000

614-87020  
 

0.000.000

0.00

2.000

EACH

3,970.00000

0900 *Fiber Optic Termination Panel (24 Fiber) 0.000

0.000

614-87024  
 

0.000.000

0.00

1.000

EACH

1,730.00000

0900 MATERIAL ALLOWANCE Fiber Optic Termination Panel (24 
Fiber)

1.000

0.000

1,025.001.000

0.00EACH

1,025.00000

0905 *Automatic Traffic Recording Station 0.000

0.000

614-87100  
 

0.000.000

0.00

1.000

EACH

9,620.00000
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0910 *Fiber Optic Termination Panel (144 Fiber) 0.000

0.000

614-87144  
 

0.000.000

0.00

1.000

EACH

2,470.00000

0910 MATERIAL ALLOWANCE Fiber Optic Termination Panel (144 
Fiber)

1.000

0.000

1,828.001.000

0.00EACH

1,828.00000

0915 *Closed Circuit Television 0.000

0.000

614-87320  
 

0.000.000

0.00

15.000

EACH

7,660.00000

0915 MATERIAL ALLOWANCE Closed Circuit Television 15.000

0.000

84,060.0015.000

0.00EACH

5,604.00000

0920 *Test Fiber Optic Cable 0.180

0.000

614-87350  
 

16,344.000.180

0.00

1.000

L S 

90,800.00000

0920 MATERIAL ALLOWANCE Test Fiber Optic Cable 1.000

0.000

41,250.001.000

0.00L S 

41,250.00000

0925 *Fiber Optic Cable (Single Mode) (96 Strands) 33,061.500

0.000

614-87496  
 

46,286.1033,061.500

0.00

36,735.000

LF  

1.40000

0930 *Fiber Optic Cable (Single Mode) (144 Strands) 3,145.000

0.000

614-87498  
 

6,290.003,145.000

0.00

3,495.000

LF  

2.00000

0935 *Ethernet Switch 0.000

0.000

614-87690  
 

0.000.000

0.00

45.000

EACH

5,100.00000

0935 MATERIAL ALLOWANCE Ethernet Switch 45.000

0.000

169,875.0045.000

0.00EACH

3,775.00000

0940 *Ethernet Router 0.000

0.000

614-87700  
 

0.000.000

0.00

2.000

EACH

32,300.00000
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CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0940 MATERIAL ALLOWANCE Ethernet Router 2.000

0.000

47,910.002.000

0.00EACH

23,955.00000

0945 *Construction Surveying 0.713

0.047

625-00000  
 

162,260.000.760

10,034.50

1.000

L S 

213,500.00000

0947 Const Surveying (Hour) 150.860

19.500

625-00001  
 

24,489.25170.360

2,803.13

175.000

HOUR

143.75000

0950 *Mobilization 0.600

0.400

626-00000  
 

483,621.001.000

193,448.40

1.000

L S 

483,621.00000

0955 *Public Information Services 0.560

0.000

626-01000  
 

39,648.000.560

0.00

1.000

L S 

70,800.00000

0960 *Epoxy Pavement Marking 913.000

0.000

627-00005  
 

58,203.75913.000

0.00

1,750.000

GAL 

63.75000

0965 *Epoxy Pavement Marking (Special) 0.000

0.000

627-00007  
 

0.000.000

0.00

3,175.000

GAL 

180.50000

0970 *Pavement Marking Paint (Low VOC Solvent Base) 2,572.000

178.000

627-00012  
 

85,250.002,750.000

5,518.00

2,750.000

GAL 

31.00000

0975 *Preformed Plastic Pavement Marking (Type I) 0.000

0.000

627-01001  
 

0.000.000

0.00

0.000

SF  

11.25000

0976 Preform Plastic Pvmt Mkg (TY I)(Inlaid) CMO #22 0.000

0.000

627-01010  
 

0.000.000

0.00

17,946.000

SF  

12.98000

0980 *Preformed Plastic Pavement Marking (Type II) (Inlaid) 0.000

0.000

627-02010  
 

0.000.000

0.00

2,578.000

SF  

12.50000
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AMOUNT
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0985 *Preformed Plastic Pavement Marking (Word-Symbol) (Type
III) 

0.000

0.000

627-30327  
 

0.000.000

0.00

123.000

SF  

17.25000

0990 *Flagging 417.750

0.000

630-00000  
 

10,548.19417.750

0.00

700.000

HOUR

25.25000

0995 *Traffic Control Inspection 218.000

2.000

630-00007  
 

24,090.00220.000

219.00

220.000

DAY 

109.50000

1000 *Traffic Control Management 428.000

33.000

630-00012  
 

350,821.00461.000

25,113.00

550.000

DAY 

761.00000

1005 *Uniformed Traffic Control Coordination 80.000

5.000

630-00015  
 

467.5085.000

27.50

110.000

HOUR

5.50000

1010 *Courtesy Patrol 0.000

0.000

630-00031  
 

0.000.000

0.00

0.000

HOUR

65.75000

1012 Added Item (Hour)/ Courtesy Patrol (CO#002) (Revised) 2,148.000

0.000

900-00010  
 

141,231.002,148.000

0.00

2,148.000

HOUR

65.75000

1015 *Traffic Incident Management Plan Development 0.000

0.000

630-00040  
 

0.000.000

0.00

0.000

L S 

44,300.00000

1017 Added Item (Lump Sum)/ Traffic Incident Management Plan
Development (CO#002) (Rev)

1.000

0.000

900-00014  
 

44,300.001.000

0.00

1.000

L S 

44,300.00000

1020 *Traffic Incident Management Plan Implementation 0.000

0.000

630-00041  
 

0.000.000

0.00

0.000

MON 

2,190.00000

1022 Added Item (Month)/ Traffic Incident Management Plan 
Implementation (CO#2) (Rev)

21.000

1.000

900-00019  
 

48,180.0022.000

2,190.00

22.000

MON 

2,190.00000
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1025 *Flashing Beacon (Solar) 1.000

0.000

630-80002  
 

1,100.001.000

0.00

5.000

EACH

1,100.00000

1030 *Barricade (Type 3 M-A) (Temporary) 8.500

0.000

630-80335  
 

930.758.500

0.00

17.000

EACH

109.50000

1035 *Construction Traffic Sign (Panel Size A) 27.500

0.000

630-80341  
 

3,011.2527.500

0.00

55.000

EACH

109.50000

1040 *Construction Traffic Sign (Panel Size B) 62.500

0.000

630-80342  
 

6,843.7562.500

0.00

125.000

EACH

109.50000

1045 *Construction Traffic Sign (Panel Size C) 11.000

0.000

630-80343  
 

1,204.5011.000

0.00

56.000

EACH

109.50000

1050 *Construction Traffic Sign (Special) 80.000

0.000

630-80344  
 

1,760.0080.000

0.00

160.000

SF  

22.00000

1055 *Portable Message Sign Panel 5.000

0.000

630-80355  
 

55,000.005.000

0.00

10.000

EACH

11,000.00000

1060 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

3.000

0.000

630-80358  
 

6,570.003.000

0.00

6.000

EACH

2,190.00000

1065 *Drum Channelizing Device 265.000

0.000

630-80360  
 

17,423.75265.000

0.00

530.000

EACH

65.75000

1070 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

0.000

EACH

65.75000

1075 *Concrete Barrier (Temporary) 18,092.000

0.000

630-80370  
 

443,254.0018,092.000

0.00

39,512.000

LF  

24.50000
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1080 Glare Screen (Temporary) 0.000

0.000

630-80378  
 

0.000.000

0.00

0.000

LF  

19.00000

1085 *Traffic Cone 439.000

0.000

630-80380  
 

5,048.50439.000

0.00

878.000

EACH

11.50000

1087 Stackable Vertical Panels 48.500

0.000

630-80393  
 

1,952.1348.500

0.00

103.000

EACH

40.25000

1090 *Impact Attenuator (Sand Filled Plastic Barrel) 
(Temporary) 

8.500

0.000

630-85006  
 

70,465.008.500

0.00

20.000

EACH

8,290.00000

1095 Mobile Attenuator 454.000

39.000

630-85041  
 

148,639.50493.000

11,758.50

493.000

DAY 

301.50000

1096 Added Item (Each)/ Night Plant Opening Fee 0.000

3.000

900-00007  
 

9,600.003.000

9,600.00

13.000

EACH

3,200.00000

1100 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

815,206.690

F A 

1.00000

1105 F/A Partnering 6,779.290

0.000

700-70011  
 

6,779.296,779.290

0.00

10,000.000

F A 

1.00000

1110 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

500,000.000

F A 

1.00000

1115 F/A Concrete Pavement Incentive 0.000

0.000

700-70013  
 

0.000.000

0.00

25,000.000

F A 

1.00000

1120 F/A Incentive For I-25 Lowering at 88th Avenue 67,000.000

0.000

700-70014  
 

67,000.0067,000.000

0.00

67,000.000

F A 

1.00000
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1125 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

1130 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

500,000.000

F A 

1.00000

1135 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

700,000.000

F A 

1.00000

1140 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000.000

0.00

0.000

HOUR

1.00000

1142 F/A On-The-Job Trainee 8,115.250

381.500

700-70021  
 

16,993.508,496.750

763.00

8,496.750

HOUR

2.00000

1145 F/A INTERIM SURFACE REPAIR 0.000

0.000

700-70031  
 

0.000.000

0.00

25,000.000

F A 

1.00000

1150 F/A ATM System Support 0.000

0.000

700-70034  
 

0.000.000

0.00

100,000.000

F A 

1.00000

1155 F/A ITS Conduit 8,219.980

0.000

700-70035  
 

8,219.988,219.980

0.00

15,000.000

F A 

1.00000

1160 F/A Furnish Erosion Control 0.000

0.000

700-70080  
 

0.000.000

0.00

20,000.000

F A 

1.00000

1165 F/A Furnish & Install Electrical Service 31,660.000

0.000

700-70082  
 

31,660.0031,660.000

0.00

100,000.000

F A 

1.00000

1170 F/A DRB Standing Committee 6,112.500

0.000

700-70594  
 

6,112.506,112.500

0.00

20,000.000

F A 

1.00000
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1171 F/A Repair HOV Ponding Repair 0.000

0.000

700-70130  
 

0.000.000

0.00

0.000

F A 

1.00000

1205 Added Item (Lump Sum)/ Value Engineering Change 
Proposal Incentive

0.000

0.000

900-00014  
 

0.000.000

0.00

1.000

L S 

35,321.53000

1210 Added Item (Dollar)/ Load Restrictions Price Reduction -684.000

-40.000

900-00006  
 

-724.00-724.000

-40.00

-524.000

DOL 

1.00000

1212 Added Item (Dollar)/ Violation of Working Time 
Limitation Price Reduction

-9,450.000

0.000

900-00006  
 

-9,450.00-9,450.000

0.00

-8,250.000

DOL 

1.00000

1215 Added Item (Lump Sum)/ Relocate Centurylink Service 
Feed

1.000

0.000

900-00014  
 

2,820.551.000

0.00

1.000

L S 

2,820.55000

1216 Added Item (Lump Sum)/ Caisson Transition at Sta 309+25 1.000

0.000

900-00014  
 

11,919.641.000

0.00

1.000

L S 

11,919.64000

1217 Added Item (Lump Sum)/ ITS Abandon and Reconstruct 1.000

0.000

900-00014  
 

84,648.941.000

0.00

1.000

L S 

84,648.94000

1218 Added Item (Foot)/ Caisson Transitions 36.000

0.000

900-00012  
 

9,608.0436.000

0.00

36.000

LF  

266.89000

1219 Added Item (Lump Sum)/ Arc Flash Installation 0.000

0.000

900-00014  
 

0.000.000

0.00

1.000

L S 

13,147.42000

1220 Added Item (Lump Sum)/ 168 Strand Fiber Upgrade 0.000

0.000

900-00014  
 

0.000.000

0.00

0.000

L S 

1.00000

CAT 23,857,769.193,784,592.1144,440,189.03CURRENT AMT0200 $ $ $
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PROJECT: IM0253-222                    ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:24:12

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

1180 *Fence Concrete (Sound Barrier) 41,707.000

0.000

607-15000  
 

1,824,681.2541,707.000

0.00

44,160.000

SF  

43.75000

1181 Fence Conc (Sound) CMO #12 7,947.000

3,203.000

607-15000  
 

455,366.0011,150.000

130,810.52

37,080.000

SF  

40.84000

1182 Fence Conc (Sound) CMO #13 0.000

0.000

607-15000  
 

0.000.000

0.00

114,800.000

SF  

41.50000

1185 Sound Barrier Rehabilitation 0.000

0.000

607-16000  
 

0.000.000

0.00

0.000

SF  

5.10000

CAT 2,280,047.25130,810.528,210,547.20CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1190 Field Office (Class 2) 1.000

0.000

620-00002  
 

142,100.001.000

0.00

1.000

EACH

142,100.00000

1195 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

60,600.001.000

0.00

1.000

EACH

60,600.00000

1200 Sanitary Facility 3.000

0.000

620-00020  
 

9,480.003.000

0.00

3.000

EACH

3,160.00000

CAT 212,180.000.00212,180.00CURRENT AMT0400 $ $ $

$26,349,996.443,915,402.63$52,862,916.23$CURRENT AMTPROJECT TOTAL


